GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Panchayat Raj & Rural Development Department – PMGSY Phase X – Visakhapatnam District – Pkg.No.AP 19 XA 081 – Providing BT to the Road from Lothugedda road to Bennavaram of Chintapalli Mandal – Revised Administrative Sanction – Accorded - Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 907 Dated: 04-11-2016

Read the following:-

1. GO.Ms.No.362, PR&RD (Progs.II) Dept., dt:09.11.2012.
2. From the E-in-C, PR, Hyd. Lr.No.W1/DEE-1/PMGSY/Vizag/ AP 19 X 081/2014, dt.22.03.2016 and 16.7.2016.

<<>>

O R D E R:

In the G.O. first read above, orders were issued according administrative sanction for an amount of Rs.209.00 lakhs in respect of the work Providing BT to the Road from Lothugedda to Bennavaram of Chintapalli Mandal in Visakhapatnam District under PMGSY Phase X.

2. In the reference second read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to permit him to close the contract part-A work already executed and to accord revised administrative sanction for an amount of Rs.251.09 lakhs duly meeting the additional amount of Rs.37.41 lakhs from the savings in MoRD share of the works of the same batch/phase in the same district due to deviations and required additional amount of Rs.4.68 lakhs due to price escalation & agency allowance from State share as against the original administrative sanction of Rs.209.00 lakhs under PMGSY Phase X. The details are as follows:

(Rs.in lakhs)

Name of the work	OAS			As per work done/to be done					Amount to be adjusted from MoRD savings	Addl. amount required from State share
	MoRD share	State share	Total	MoRD share	State share			Total		
					Agency allowance	Price escalation	Total			
Providing BT to the Road from Lothugedda to Bennavaram of Chintapalli Mandal in Visakhapatnam District	206.65	2.35	209.00	244.06	2.29	4.74	7.03	251.09	37.41	4.68

3. Government, after careful examination of the proposal, hereby accord permission to close the contract part-A work already executed and to accord revised administrative sanction for an amount of Rs.2,51,09,000/- (Rupees Two Crores Fifty One lakhs and Nine Thousand only) indicating GoI share of Rs.2,44,06,000/- (Rupees Two Crores Forty Four lakhs and Six Thousand only) which includes additional commitment of Rs.37,41,000/- (Rupees Thirty Seven lakhs and Forty One Thousand only) from savings in MoRD share of works of the same batch/phase in the District, due to deviations and the State share of Rs.7,03,000/- (Rupees Seven lakhs and Three thousand only) which includes additional State share of Rs.4,68,000/- (Rupees Four lakhs and Sixty Eight thousand only) due to price escalation and agency allowance as against the original administrative sanction of Rs.2,09,00,000/- in respect of the works "Providing BT to the Road from Lothugedda to Bennavaram of Chintapalli Mandal" in Visakhapatnam District under PMGSY Phase X.

(PTO)

4. The Engineer-in-Chief, Panchayat Raj Engineering Department, Andhra Pradesh, shall take further necessary action in the matter accordingly.

5. This Order issue with the concurrence of Finance (FMU-PR&RD, RWS) Department, vide their U.O.No.46021/29/FMU-PR&RD, RWS)/2016, dt:29.08.2016.

6. A Copy this Order is available on the internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.K.S.JAWAHAR REDDY
PRINCIPAL SECRETATY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj,
Do-No.3-20/4, Anikapadu, Vijayawada-521108, Andhra Pradesh.

Copy to:

The Superintending Engineer, Panchayat Raj, Visakhapatnam District.
The District Treasury Officer, Visakhapatnam District.
The Accountant General, A.P. Hyderabad.
The PS to Min (PR, RWS& NREGS)
The PS to Prl. Secy (PR&RWS)
Sc/Sf.

//FORWARDED BY ORDER//

SECTION OFFICER